
KAISER HILL 
C O M P A N Y  

Date: March 13, 2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOElLRA for March 13,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand D. Foss K. Kunert D. Onyskiw 
P. Arnold F. Gerdeman L. Langlois D. Ward 
J. Floerke K. Harms M. McGrory 

In addition to the attached status, the following was discussed: 
1. 

2. 

Action Items were reviewed from last week‘s minutes. One item was completed; 
open items include I, 2, and 4, which will be carried over until completed. 
Arnold discussed the proposed DOP language change regarding the transfer of 
the B374 transfer lines and tanks 231 A & B. Onyskiw said that Hindman had not 
had a chance to look at the language and she was not, therefore, ready to 
provide approval. The issue will be brought up each week until resolved. 
Gerdeman informed the group that the shipping of standard waste boxes may not 
resume until June. He asked what the impact would be to the Project and 
encouraged our participation in helping to identify and resolve issues causing the 
delay. 

3. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 

1. McGrory is to indicate when the Tank T231A is scheduled for sludge removal, 
which is dependent on a sub-contractor selection and subsequent agreements. 
(carry over from 211 3/02) 
McGrory is to provide a copy of the D&D schedule, which has been recently 
revised to include reviews by DOEKDPHE, to Gerdeman and Ahlstrand. (carried 
over from 2/27/02) 
McGrory is to forward the latest 800 package to Onyskiw and Hindman and 
inquire about the 6-hour blowdown for both the high and low level lines. (carried 
over from 2/27/02). Note that there will be two packages for both the 400 and 
800 blowdown work - one will blow down the lines and the second will tap and 
drain. 
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4. 

5. 

End 

Arnold is to seek approval for the proposed language change to the DOP at next 
week’s meeting. 
Harms is to call or E-mail Onyskiw with the Beryllium results regarding the 400 
and 800 packages. 

371 14 Project 
WEEKLY STATUS MEETING DOE/LRA for March 13,2002 



B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

E w y  Wednesday, 9:30 a.m. 
B3 71 Conference Room 

March 13,2002 

AGENDA 

INTRODUCTION - Pam Arnold, X603.5, Pager 303-21 2-4835 

118374 Sludge Discussion - Mike McGrov, XSlOO, Puger 303-212-2146 & Kerry Hurms, 
X5558, Pager 303-212-5498 

D&D 
Presenters -Jim Floerke, X2850, Pager 303-212-3292 & Mike McGro y, X5100, Pager 303- 

212-2146 
e B374 Deactivation 

LiquidsDraining 
Tank Deactivation 

e Glovebox Deactivation 
CSV Deactivation 

e CmiumNitrate 
a MAA/PAClosure 

BreathingAir 
ColdAreaStatus 

e Sets 7,21,14, and 36 Status 

ENVIRONMENTAL -Pam Arno,,, X603, Pager ,4835 

AUTHORIZATION BASIS/BIO -John Almon ~3217,  Pager 303-212-3426 

ACTION ITEMS FROM LAST MEETING: 
1. McGrory is to indicate when the Tank T231A is scheduled for sludge removal, which is 

dependent on a sub-contractor selection and subsequent agreements. (carry over from 
2/13/02) 
McGrory is to provide a copy of the D&D schedule, which has been recently revised to 
include reviews by DOE/CDPHE, to Gerdeman and Ahlstrand. (carried over from 
2/27/02) 
McGrory is to forward the latest 800 package to Onyskiw and Hindman and inquire 
about the 6-hour blowdown for both the high and low level lines. (carried over from 
2/27/02). Note that there will be two packages for both the 400 and 800 blowdown work 
- one will blow down the lines and the second will tap and drain. 
Floerke is to break out the CSV section of the D&D summary to reflect those activities 
that are conducted in Sets 9 and 12 as a clarification. 

2. 

3. 

4. 
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5. 

6. 
7 .  
8. 

Arnold is to ensure that the Activity numbers, which use to be included in the Summary, 
are reinstated. 
Arnold is to prepare and provide the Idle Equipment process at next week's meeting. 
Arnold is to discuss the proposed language change to the DOP at next week's meeting. 
McGrory/Harms are to Include a discussion on Sludge removal as was requested by 
Ahlstrand as the first agenda item for next week to ensure that the discussion is held and 
there is sufficient time. 
Floerke is to provide an update on the Technical Development (EM50 funding) and/or 
indicate a point of contact for Eerdeman. Funding includes things like remote pipe 
cutting and remote scanning. All activities in the Project subject to such funding would 
be within the D&D. 

9. 

ACTION ITEMS FOR NEXT MEETING: 

D&D Summary (AAC/AAD) 
Week Ending 3/8/02 

B374 Deactivation 

Blowdown of process waste water lines - 400 package is signed off; 800 package is in 
signoff. 
23 1 sludge removal - working package to add HEPA filtered ventilation and package to 

melt ice prior to pumping sludge is in signoff. 
Cessation of operations - Planned for March 2002 at which time building will be in D&D. 

Non-actinide Liquid Draining 

Continuing to develop Set 6 strategy. 
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Tanks 

Set 3 (3517) Completed removing Raschig Rings &om Tank D65 2/8, D64 2/14, D132A 
2/22; Tank D132C in p r o p s  (bag failure issues curtailed operations last week - operations 
re-started 3/11). Cerium decon and D&D ready packages are ready-to-work. 
(lAC103ETOO) 
Set 4 Raschig Ring removal from tanks 152A & B complete; surveys determined tanks meet 
SCO requirements; Determining disposition of tanks 150 & 133 (have non-boron silica rings); 
cerium decon and D&D ready packages are ready work. (lAD104AHOO) 
Set 13 cerium decon and D&D ready packages for 2307 and 23 17 are ready-to-work. Pre-reqs 
for 2307 W h i g  Ring removal completed. The 23 17 mechanical line isolation package is 
ready to work (waiting on room scans). The line isolation work package for 23 19 is in 
Enginwring. (1 ACl13ATOO) 

rn Set 15 (2223) line isolation walkdown complete; package in planning. (1 ACl15ATOO) 

Gloveboxes 

Planning GB deactivation as contingent work for the Waste Team. 
Deactivation of Room 351 1, Set 16 was planned to start week of 3/4/02. Waiting on IWCP 
for magnahelic gauge which measures DP in glovebox (needs to be swapped out with a new 
calibrated gauge by Maintenance). (lAC116EG00) 

Set 9 (CSV) and Set 12 (Glovebox Removal) 

U08Mods: 
YO 8 modification package ECR has been signed off. * . The guillotine door switch relocation package has an ECR should complete by March 14. 
VO 8 drain line installation package is in progress. 

Lead removal is 90% complete; remaining lead will be removed with the lead windows. 
Mechanical isolation package started 2/19 and is approximately 90% complete (will close 
after oil has been removed). 

Health Physics Vent Removal package pre-reqs complete. 
Package in pre-reqs as of 2/22 for overheat removal (ECR complete). 

Glovebox Removal: 

GB removal walkdown complete. . 
Cerium Nitrate 

CeN decontamination procedure is complete and approved. 
Internal management review to be performed prior to hot startup. 
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MAA/PA Closure 

Characterization o f  plant Standards continues in order to determine a path forward for 
processing and disposition. There are a number of Standards where a disposition path is not 
defined. 
The scans of 30 CSV pallets identified in a statistical sampling plan are complete. All 
container pallets scan at gram values between approximately 6 - 15 grams within the 95% 
confidence limit. 
A conceptual design for the characterization of the B371 Central Storage Vault has begun. 
This measurement system will support the closure of the MAA. 

0 Comments h m  DOE Safeguards and Security are being incorporated into the Closure Plan. 
A schedule for B371 Closure activities is being prepared. 
A crosscheck was perfomred of the IDCs currently stored in the Central Storage Vault (CSV) 
with HSP 3 1.1 1 requirements (i.e. material requiring storage in an inert atmosphere or on a 
heat sink/heat detector). Removal from the Central Storage Vault o f  IDCs exempt from the 
HSP 3 1.1 1 requirements is being investigated. Evaluation of potential storage of these items 
in other vaults and/or prioritizing these items through the PuSPS or Residue feed lines is 
being considered. 
Disposition of the IDCs requiring storage in an inert atmosphere (or on a heat sink/heat 
detector) through the PuSPS program will be prioritized. The approach is to de-inert the 
CSV as soon as possible. 

Breathing Air Modification 

Room 2103 electrical and mechanical modifications are in progress, 
Bottle moves finished 3/5/02. 
Room 2103 wall will be replaced after installation of piping. 
Installing B371 breathing air drops (6 of 10 drops completed). Waiting on ECR for S.O. test 
information. 

Cold Area D&D 

0 Engineering of the B381 fluorine building is complete; mechanical and electrical isolation 
packages are in planning; clean out is complete; completed check to verify fluorine piping is 
empty. 
Fire Phone IWCP work is completed.. The LSDW work is complete. 
Room 3 179 engineering is complete, will get packages ready, and work when craR personnel 
are available. 

0 Area AM (Rooms 4101,4102,4103 and 4104) preliminary engineering is complete and in 
the walk-down phase with craft personnel. 

IWCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns to start 
this week 
IWCP for mechanical isolations walkdown is complete (package in pre-reqs). 
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Mechanical engineering package for demolition of the UGST is in final signatures; resolving 
fire alarm wiring issue with electrical isolation package, which is currently being routed for 
signatures. 

Set 7 Dismantlement 

Electrical dismantlement (Room 3305) is 70% complete. 
Ancillary equipment mechanical isolation (Room 3305) is 60% complete. 
Working GB7S removal. 
Waterwall drain package is ready to work, pending the sequence of work in the building. 

Set 21 Dismantlement 

Working electrical isolations for Saltcrete. 
WGIs are ready for this demo. 
Floor loading for man-lifts approved. 

Set 14 Dismantlement 

L a d  removal package is complete. 
Electrical isolation is 60% complete. 
Draining of watmalls, port covers and windows is 30% complete. 
Mechanical isolation package has started; LOR0 is done. 
Removal of glovebox contents has started. 
Package for cold glovebox / cold tank will go to KH Construction. Currently developing 
IWCP packajp (draR of rWCP package completed). 
Size reduction tent has been ordered. 

Set 36 (Rooms 3709 and 3719) Dismantlement 

Working as contingent work. 
70% complete with the exception of control panels, which are anticipated to complete in 
March. 
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Basis for Interim Operations (BIO) 
Week Ending 03-08-02 

PuSPS Page Changes . Process less than 80% Pu oxides 
- Approved by PRC 
- Submitted to DOE Thursday, February 14,2002 

Operations Page Changes 

Page change to incorporate all JCOs 

- Submitted to DOE Thursday, February 14,2002 
- A P ~ T ~ o v ~ ~  by PRC 

. Residue Product Carts 
- Still waiting for DOE approval 

BIO Update 

9 Building 371/374 PHA 
- Draft completed 02-28-02; comments due 03-12-02 

D&D Sumort 

Out-of-commission 
- USQDs completed for placing dismantlement sets out-of-commission: 

* Received comments from Bostic, 03-04-02, concerning the removal of stored waste from room during D&D 
activities. 
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